



DECISION

Complaint No. : POS/RL-272(LKA)2024

Name and address of the complainant : Mr. Tahir Munir Brohi R/o Brohi Mohallah Gairelo Town Taluka Bakrani.

Name of the Agency Complained against : Executive Engineer, Education Works Division Larkana.

Name & Designation of Investigating Officer : Mr. Ali Akbar Jagirani, Director, Regional Office Larkana.

Vetted by : Mr. Muhammad Naseer Jamali, Advisor-N

Subject : **COMPLAINT AGAINST EDUCATION WORKS DIVISION ALLEGING FAILURE TO COMPLETE THE CONSTRUCTION WORK ON UPGRADATION OF GBHSS GAIRELO, TALUKA BAKRANI.**

COMPLAINT

Mr. Tahir Munir Brohi filed a complaint dated 03.09.2024 wherein he stated that construction work on upgradation of Government Boys Higher Secondary School (GBHSS) Gairelo, Taluka Bakrani was awarded to a contractor who has abandoned the work without its completion. He approached the authorities to complete the construction of school building but to no avail. Aggrieved by that, he solicited intervention of this Institution.

PROCEEDINGS

2. The complaint was admitted under section 10 of the Establishment of the Office of Ombudsman for the Province of Sindh Act, 1991 (amended up to date) after receiving mandatory Affidavit on Form "A", copy of CNIC and by condoning the delay.
3. This office issued a notice to Executive Engineer, Education Works Division Larkana for report vide letter dated 10.09.2024, followed by reminders. The Executive Engineer, Education Works Division Larkana informed vide letter dated 30.09.2025 that GBHS Gairelo was upgraded to a Higher Secondary School and the building on upgradation was approved under Annual Development Programme of 2007-08. The construction work of school building was executed without coloring, flooring, woodwork, paving blocks, lavatory blocks and compound wall due to increase in the cost of material. The revised estimates have been submitted on the basis of Composite Schedule Rates (CSR) to the relevant forum. Further work will be undertaken subject to approval of PC-I and release of funds.

FINDINGS

4. The investigation of the complaint revealed maladministration against the agency on its failure to complete the work of school building even after lapse of 15 years.

Continued.....P/2

DECISION

5. In view of the above and in exercise of powers vested in me under section 11 of Establishment of the office of Ombudsman for the Province of Sindh Act, 1991 (amended upto date) I, hereby direct the Secretary, School Education Department to ensure the completion of remaining work of Government Boys Higher Secondary School Gairelo, Taluka Bakrani during current financial year under intimation to this office.

Given under my hand and seal of the office

Sd /-
(Muhammad Sohail Rajput)
Sitara-e-Imtiaz. PAS
Ombudsman, Sindh

Karachi, dated **31st** October 2025

