



DECISION

Complaint No. : POS/ROG-279/GTK/2025

Name and address of the complainant : Mr. Ali Gohar Darwesh S/o. Abdul Ghafoor Darwesh,
C/o. Al-Ghosia Mobile Shop, Near Ice Factory,
Taluka Mirpur Mathelo, District, Ghotki.

Name of the Agency Complained against : Works & Services Department,
District Ghotki

Name & Designation of Investigating Officer : Mr. Fazal Muhammad Shaikh,
Director, Regional Office, Ghotki

Vetted by : Mr. Ghulam Abid Shaikh,
Advisor-K

Subject : **COMPLAINT REGARDING DELAY IN EARTH FILLING WORK OF VILLAGE ABDUL LATIF DARWESH, UNION COUNCIL WANGAN.**

COMPLAINT

Mr. Ali Gohar Darwesh filed a complaint on 27.05.2025 and alleged delay in earth filling work of village Abdul Latif Darwesh, Union Council Wangani. In this regard, he had approached the concerned authorities of Works & Services Department, District Ghotki for earth filling work of his village, but to no avail. Therefore, he requested us for intervention.

PROCEEDINGS

2. The complaint was admitted under Section 10 of the Establishment of the Office of Ombudsman for the Province of Sindh Act, 1991 (amended upto date). After receiving the mandatory Affidavit on Form "A" and other relevant documents, the Investigating Officer called report from the agency.
3. In response, the Executive Engineer, Highway Division, Ghotki vide his letter dated; 13.10.2025 informed that the scheme "Earth filling Work from Village Abdul Karim Malhan, Abdul Latif Darwesh and other Villages" of U.C Wangani, Taluka Ghotki mile 0/0-1/5 (2.60km) was approved by the competent authority and administrative approval was issued by the Deputy Commissioner/ Project Director, Ghotki at cost of Rs.5.000(M). He has further added that the work has been started on 30.04.2025 and an amount of Rs.2.500(M) has been released and utilized on the earth filling work done at site upto June 2025. The remaining work will be carried out and completed after release of remaining funds of Rs.2.500(M) by the Government of Sindh upto June 2026. In support, thereof, he enclosed the photographs as an evidence.
4. The report of the agency was delivered to the complainant during hearing of the case on 13.10.2025 who vide his rejoinder dated: 13.10.2025 showed his satisfaction on the report of agency and requested to close the case.

FINDINGS

5. According to report of the XEN, Highways Division Ghotki, the earth filling work of the complainant's village has been started and amount of Rs.2.500(M) has been utilized and the remaining work will be completed as soon as the remaining funds amounting to Rs.2.500(M) are received from Government of Sindh.

DECISION

6. In view of the above, I in exercise of powers vested in me under Section 11 of the Establishment of the Office of Ombudsman for the Province of Sindh Act, 1991 (amended up-to-date), *the Executive Engineer, Highways Division, Ghotki is hereby directed to ensure completion of work of earth filling scheme within the stipulated period after receiving the funds from Government of Sindh.*

Given under my hand and seal of office.



Sd /-

(Muhammad Sohail Rajput)

Sitara-e-Imtiaz. PAS

Ombudsman Sindh

Karachi, dated; 31st October, 2025