



DECISION

Complaint No. : POS/3297/2024/19/G

Name and address of the complainant : Mr. Muhammad Naseem Achakazai,
R/O Suite No. 122, Makki Apartment,
Opp, Makki Masjid Garden Road, Karachi.

Name of the Agency Complained against : Karachi Water and Sewerage Corporation

Name & Designation of Investigating Officer : Dr. Imtiaz Bhatti
Director General-II

Vetted by :

Subject : **COMPLAINT REGARDING ALLEGED DELAY
IN PAYMENT OF DUES FOR WORK CARRIED
OUT BY THE COMPLAINANT AT KW&SC.**

COMPLAINT:

Mr. Muhammad Naseem Achakazai filed a complaint received on 15.07.2024 regarding alleged delay in payment of dues for work carried out by him in pursuance of the work order dated 20.10.2022 issued by KW&SC.

PROCEEDINGS:

The report was called from KW&SC on 08.08.2024. The agency submitted its detailed report dated 07.02.2022, stating that the contractor has not complied with contractual obligations and quality standards, which is why his payments were withheld.

During the hearing on 26-08-2025, the contractor rebutted the claim of the agency and insisted that he had completed all the work as per the contract specifications. The Investigating Officer, therefore, decided to ask the Director, Monitoring & Evaluation Cell, P&D Department, Government of Sindh, which is a specialized agency with expertise in monitoring of civil works, to depute a team to visit the scheme site and submit its report regarding the quality of the work under investigation.

The MEC, P&D Department, in its Field Monitoring Visit Report, contradicted the claims by the contractor regarding the completion and quality of the work done. They, however, recommended conducting a departmental inquiry to fix responsibility as they highlighted some conflicts of interest and found both parties responsible for not achieving the project outputs.

The report of the Monitoring & Evaluation Cell of the P&D Department was forwarded to the Contractor and the Chief Engineer (Water), KW&SC, for submission of their comments/rejoinder. The complainant did not submit any rejoinder, whereas the Chief Engineer (Water), KW&SC, appeared before the Investigating Officer and requested closure of the case in view of the unsatisfactory report of the P&D Department (M&E Cell).

FINDINGS:

As per the report of the Planning and Development Department's Monitoring & Evaluation Cell, the scheme was completed during 2024, but due to a conflict between the contractor and the client (KW&SC), the work was severely affected.

Contd... Next page

(2)

DECISION:

In view of the foregoing, the Managing Director, KW&SC, is directed to inquire into the matter, as recommended in the report of the Monitoring & Evaluation Cell and take required action on the basis of findings of the enquiry.

Given under my hand and seal of office



Sd/-
(MUHAMMAD SOHAIL RAJPUT)
Sitara-e-Imtiaz PAS
Ombudsman, Sindh
Karachi, dated 26-11 January, 2026

